Nebraska Department of Roads Date: 10.22.2015 Nebraska Department of Roads Date: 10.22.2015
Estimate Summary to Contractor Page: 1lof 14 Estimate Summary to Contractor Page: 1of 14
Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  10.17.2015 Est Number: 0017 Pay Period End Date:  10.17.2015
Contract Location: Total to Date  Prev to Date This Estimate
STERLING EAST Estimate Type:  PROG Current Contract Amt Total Earnings ~ $4,002,602.96 $4,080,618.54  $11,984.42
$4,351,477.68  giockpiled Materials $-.04 $796.59 $-796.63
Contractor: Original Contract Amt Gross Earnings  $4,092,602.92  $4,081,415.13 $11,187.79
ontractor: Date Lot 12.16.2014 $4 351 044.52 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 18- Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- gi-iz-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 4. .
PO BOX 80268 ! 94% Net Earnings  $4,092,602.92 $4,081,415.13 $11,187.79
Date Notice for Work to ]
Begin: 03.02.2015 % Time Comp
LINCOLN NE 68501-0268 gin: - IS5 g79  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.09.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
JOHNSON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13045 000 STP-41-7(102) 041 92.16 103.50 GRAD CULV GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $4,092,602.92 $4,081,415.13 $11,187.79
Project Manager District Engineer
Jasa, Bill 10.19.2015 Mueting, Curt 10.20.2015
Construction Engineer Controller
Bartos, Steve 10.20.2015 Burling, Laurie 10.21.2015
Controller
Burling, Laurie 10.21.2015
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Est Number: 0017 Pay Period End Date:  10.17.2015 Est Number: 0017 Pay Period End Date:  10.17.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 6105.02 56.00 124.000 6,944.00
0001 0001 0030.10 11,000.00 1.000 11,000.00 ROCK RIPRAP, TYPE B TON 124.000 6,944.00
MOBILIZATION LS 1.000 11,000.00 126.490 7,083.44
1.000 11,000.00 0.000 0.00
0.000 0.00 0010 0010 7017.00 2.00 3,039.000 6,078.00
0002 0002 1009.00 10,500.00 1.000 10,500.00 REMOVE GUARDRAIL LF 3,039.000 6,078.00
GENERAL CLEARING AND GRUBBING LS 1.000 10,500.00 3,039.000 6,078.00
1.000 10,500.00 0.000 0.00
0.000 0.00 0011 0011 L006.00 100.00 12.000 1,200.00
0003 0003 1033.00 1,830.00 53.270 97,484.10 COVER CROP SEEDING ACRE 12.000 1,200.00
ROADWAY GRADING STA 53.270 97,484.10 3.097 309.70
57.130 104,547.90 0.000 0.00
0.000 0.00 0012 0012 L006.50 1,250.00 3.000 3,750.00
0004 0004 1043.50 3.00 137.000 411.00 TEMPORARY SEEDING ACRE 3.000 3,750.00
RIPRAP FILTER FABRIC sy 137.000 411.00 0.194 242.50
137.000 411.00 0.000 0.00
0.000 0.00 0013 0013 L019.13 1.45 3,504.000 5,080.80
0005 0005 1102.00 16.00 111.000 1,776.00 EROSION CONTROL, CLASS 1D SY 3,504.000 5,080.80
REMOVE ASPHALT SURFACE 5\% 111.000 1,776.00 7,798.912 11,308.42
76.001 1,216.02 7,798.912 11,308.42
0.000 0.00 0014 0014 L022.11 2.30 11,352.000 26,109.60
0006 0006 1107.00 10.00 5.000 50.00 FABRIC SILT FENCE-LOW POROSITY LF 11,352.000 26,109.60
REMOVE WALK 5\% 5.000 50.00 0.000 0.00
5.000 50.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 174,048.50
0007 0007 1702.24 35.00 59.000 2,065.00 Current 174,048.50
24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 59.000 2,065.00 In place 156,411.98
59.000 2,065.00 This Estimate 11,308.42

0.000 0.00 GROUP 4 CULVERTS

0008 0008 4040.00 800.00 2.000 1,600.00 0015 0015 0030.40 10,000.00 1.000 10,000.00
REMOVE HEADWALLS FROM CULVERTS EACH 2.000 1,600.00 MOBILIZATION LS 1.000 10,000.00
2.000 1,600.00 1.000 10,000.00
0.000 0.00 0.000 0.00
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Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1045Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  10.17.2015 Est Number: 0017 Pay Period End Date:  10.17.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4040.00 295.00 11.000 3,245.00 0025 0025 4151.00 1.30 10,152.000 13,197.60
REMOVE HEADWALLS FROM CULVERTS EACH 11.000 3,245.00 REINFORCING STEEL FOR BOX CULVERT LB 10,152.000 13,197.60
11.000 3,245.00 10,386.000 13,501.80
0.000 0.00 0.000 0.00
0017 0017 4044.05 2,455.00 1.000 2,455.00 0026 0026 4360.24 423.00 5.000 2,115.00
PREPARATION OF STRUCTURE EACH 1.000 2,455.00 24" METAL FLARED-END SECTION EACH 5.000 2,115.00
AT STATION 970428 1.000 2,455.00 7.000 2,961.00
0.000 0.00 0.000 0.00
0018 0018 4044.06 3,455.00 1.000 3,455.00 0027 0027 4360.30 596.00 2.000 1,192.00
PREPARATION OF STRUCTURE EACH 1.000 3,455.00 30" METAL FLARED-END SECTION EACH 2.000 1,192.00
AT STATION 1006454 1.000 3,455.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 4044.07 4,415.00 1.000 4,415.00 0028 0028 4360.36 946.00 5.000 4,730.00
PREPARATION OF STRUCTURE EACH 1.000 4,415.00 36" METAL FLARED-END SECTION EACH 5.000 4,730.00
AT STATION 1080461 1.000 4,415.00 5.000 4,730.00
0.000 0.00 0.000 0.00
0020 0020 4044.08 3,435.00 1.000 3,435.00 0029 0029 8010.03 84.00 41.500 3,486.00
PREPARATION OF STRUCTURE EACH 1.000 3,435.00 CRUSHED ROCK FOR BASE COURSE (63 41.500 3,486.00
AT STATION 1129459 1.000 3,435.00 41.870 3,517.08
0.000 0.00 0.000 0.00
0021 0021 4044.09 4,415.00 1.000 4,415.00 0030 0030 P300.36 151.00 12.000 1,812.00
PREPARATION OF STRUCTURE EACH 1.000 4,415.00 36" CULVERT PIPE, TYPE 3,4 0R 5 LF 12.000 1,812.00
AT STATION 1150451 1.000 4,415.00 41.500 6,266.50
0.000 0.00 0.000 0.00
0022 0022 4044.10 4,415.00 1.000 4,415.00 4001 4001 1010.50 45.50 0.000 0.00
PREPARATION OF STRUCTURE EACH 1.000 4,415.00 REMOVAL OF UNSUITABLE MATERIAL CcY 2.480 112.84
AT STATION 1201+26 1.000 4,415.00 Concrete Box Culvert Extension at Sta. 1129+57 Lt. 2.480 1284
0.000 0.00 0.000 0.00
0023 0023 4051.01 30.00 85.000 2,550.00 GROUP 4 CULVERTS Contracted 113,593.50
EXCAVATION FOR BOX CULVERTS cy 85.000 2,550.00 Current 113.706.34
85.000 2,550.00 In place 118,805.32
0.000 0.00 This Estimate 0.00
0024 0024 4101.06 455.00 106.980 48,675.90
CLASS 47B-3000 CONCRETE FOR BOX CcY 106.980 48,675.90
CULVERT 108.420 49,331.10
0.000 0.00
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Prpsl  Proj
Line Nbr Line Nbr

Item Description
GROUP 4A CULVERT AT STA 937+56

0031 0031 0030.40
MOBILIZATION
0032 0032 4044.00

PREPARATION OF STRUCTURE

AT STA. 937+56

0033 0033 4051.01
EXCAVATION FOR BOX CULVERTS

0034 0034 4101.06

CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0035 0035 4151.00

REINFORCING STEEL FOR BOX CULVERT

0036 0036 8010.03
CRUSHED ROCK FOR BASE COURSE

GROUP 4A CULVERT AT STA 937+56

GROUP 4B CULVERT AT STA 975+93

0037 0037 0030.40
MOBILIZATION

Item Code

1. Contracted 2. Current

Unit Price 3. To date 4. This Est

Units Qty Amount
3,000.00 1.000 3,000.00
LS 1.000 3,000.00
1.000 3,000.00
0.000 0.00
14,230.00 1.000 14,230.00
EACH 1.000 14,230.00
1.000 14,230.00
0.000 0.00
20.00 204.000 4,080.00
CY 204.000 4,080.00
250.000 5,000.00
0.000 0.00
455.00 111.280 50,632.40
CY 111.280 50,632.40
111.280 50,632.40
0.000 0.00
1.30 10,311.000 13,404.30
LB 10,311.000 13,404.30
10,311.000 13,404.30
0.000 0.00
84.00 25.240 2,120.16
CY 25.240 2,120.16
25.240 2,120.16
0.000 0.00
Contracted 87,466.86
Current 87,466.86
In place 88,386.86
This Estimate 0.00
2,000.00 1.000 2,000.00
LS 1.000 2,000.00
1.000 2,000.00
0.000 0.00

Prpsl  Proj
Line Nbr Line Nbr Item Code
Item Description
0038 0038 4044.01

PREPARATION OF STRUCTURE

AT STA. 975+93

0039 0039 4051.01
EXCAVATION FOR BOX CULVERTS

0040 0040 4101.06

CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0041 0041 4151.00

REINFORCING STEEL FOR BOX CULVERT

0042 0042 8010.03
CRUSHED ROCK FOR BASE COURSE

GROUP 4B CULVERT AT STA 975+93

GROUP 4C CULVERT AT STA 1020+93

0043 0043 0030.40
MOBILIZATION
0044 0044 4044.02

PREPARATION OF STRUCTURE

AT STA. 1020+93

1. Contracted 2. Current

Unit Price 3. To date 4. This Est
Units Qty Amount
8,430.00 1.000 8,430.00

EACH 1.000 8,430.00
1.000 8,430.00

0.000 0.00

20.00 54.000 1,080.00

CcY 54.000 1,080.00
54.000 1,080.00

0.000 0.00

455.00 49.840 22,677.20

CcY 49.840 22,677.20
49.840 22,677.20

0.000 0.00

1.30 5,155.000 6,701.50

LB 5,155.000 6,701.50
5,155.000 6,701.50

0.000 0.00

84.00 15.500 1,302.00

CcY 15.500 1,302.00
15.500 1,302.00

0.000 0.00

Contracted 42,190.70
Current 42,190.70

In place 42,190.70

This Estimate 0.00
2,000.00 1.000 2,000.00
LS 1.000 2,000.00
1.000 2,000.00

0.000 0.00

8,340.00 1.000 8,340.00
EACH 1.000 8,340.00
1.000 8,340.00

0.000 0.00
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Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  10.17.2015 Est Number: 0017 Pay Period End Date:  10.17.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0045 0045 4051.01 20.00 32.000 640.00 0052 0052 4101.06 455.00 28.240 12,849.20
EXCAVATION FOR BOX CULVERTS cY 32.000 640.00 CLASS 47B-3000 CONCRETE FOR BOX cY 28.240 12,849.20
32.000 640.00 CULVERT 28.240 12,849.20
0.000 0.00 0.000 0.00
0046 0046 4101.06 455.00 50.760 23,095.80 0053 0053 4151.00 1.30 2,587.000 3,363.10
CLASS 47B-3000 CONCRETE FOR BOX cY 50.760 23,095.80 REINFORCING STEEL FOR BOX CULVERT LB 2,587.000 3,363.10
CULVERT 50.760 23,095.80 2,587.000 3,363.10
0.000 0.00 0.000 0.00
0047 0047 4151.00 1.30 4,740.000 6,162.00 0054 0054 8010.03 84.00 9.120 766.08
REINFORCING STEEL FOR BOX CULVERT LB 4,740.000 6,162.00 CRUSHED ROCK FOR BASE COURSE cY 9.120 766.08
4,740.000 6,162.00 9.120 766.08
0.000 0.00 0.000 0.00
0048 0048 8010.03 84.00 17.190 1,443.96 GROUP 4D CULVERT AT STA 1103+24 Contracted 31,193.38
CRUSHED ROCK FOR BASE COURSE cY 17.190 1,443.96 Current 31.193.38
17.190 1,443.96 In place 31,193.38
0.000 0.00 This Estimate 0.00
GROUP 4C CULVERT AT STA 1020+93 Contracted 4168176 CGROUP4E CULVERT AT STA 1169+68
Current 41,681.76 0055 0055 0030.40 2,000.00 1.000 2,000.00
In place 41,681.76 MOBILIZATION LS 1.000 2,000.00
This Estimate 0.00 1.000 2,000.00
GROUP 4D CULVERT AT STA 1103+24 0.000 0.00
0049 0049 0030.40 2,000.00 1.000 2,000.00 0056 0056 4044.04 8,340.00 1.000 8,340.00
MOBILIZATION LS 1.000 2,000.00 PREPARATION OF STRUCTURE EACH 1.000 8,340.00
1.000 200000 o oon e e 1.000 8,340.00
0.000 0.00 0.000 0.00
0050 0050 4044.03 11,775.00 1.000 11,775.00 0057 0057 4051.01 20.00 43.000 860.00
PREPARATION OF STRUCTURE EACH 1.000 11,775.00 EXCAVATION FOR BOX CULVERTS cY 43.000 860.00
AT STA. 1103424 1.000 11,775.00 102.630 2,052.60
0.000 0.00 0.000 0.00
0051 0051 4051.01 20.00 22.000 440.00 0058 0058 4101.06 455.00 68.480 31,158.40
EXCAVATION FOR BOX CULVERTS cY 22.000 440.00 CLASS 47B-3000 CONCRETE FOR BOX cY 68.480 31,158.40
22.000 44000 CULVERT 68.480 31,158.40
0.000 0.00 0.000 0.00
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Est Number: 0017 Pay Period End Date:  10.17.2015 Est Number: 0017 Pay Period End Date:  10.17.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0059 0059 4151.00 1.30 6,358.000 8,265.40 GROUP 9 BITUMINOUS
REINFORCING STEEL FOR BOX CULVERT LB 6,358.000 8,265.40 0064 0064 0002.55 6.00 1,794.000 10,764.00
6,358.000 8,265.40  OVERLAY BROKEN LINES STA 1,794.000 10,764.00
0.000 0.00 2,5682.760 15,496.56
0060 0060 8010.03 84.00 20.090 1,687.56 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CY 20.090 1,687.56 0065 0065 0002.60 6.00 3,588.000 21,528.00
20.090 1,687.56  OVERLAY SOLID LINES STA 3,588.000 21,528.00
0.000 0.00 3,726.510 22,359.06
4002 4002 1010.50 45.50 0.000 0.00 0.000 0.00
REMOVAL OF UNSUITABLE MATERIAL CcY 7.040 320.32 0066 0066 0030.90 33,000.00 1.000 33,000.00
Concrete Box Culvert Extension at Sta. 1169+68 7:040 320.32  MOBILIZATION LS 1.000 33,000.00
Rt. 0.000 0.00 1.000 33,000.00
GROUP 4E CULVERT AT STA 1169+68 Contracted 52,311.36 0.000 0.00
Current 52,631.68 0067 0067 1020.06 45.00 100.000 4,500.00
In place 53,824.28 FLEXIBLE POST DELINEATOR EACH 100.000 4,500.00
This Estimate 0.00 88.000 3,960.00
GROUP 7 GUARDRAIL 0.000 0.00
0061 0061 0030.70 1,500.00 1.000 1,500.00 0068 0068 1020.20 30.00 28.000 840.00
MOBILIZATION LS 1.000 1,500.00 INSTALL CHEVRONS EACH 28.000 840.00
1.000 1,500.00 27.000 810.00
0.000 0.00 0.000 0.00
0062 0062 7015.00 21.75 3,074.000 66,859.50 0069 0069 2010.03 28.00 295.000 8,260.00
CABLE GUARDRAIL LF 3,074.000 66,859.50 CRUSHED ROCK SURFACE COURSE TON 295.000 8,260.00
3,074.000 66,859.50 185.000 5,180.00
0.000 0.00 0.000 0.00
0063 0063 7023.00 2,950.00 14.000 41,300.00 0070 0070 2021.00 50.00 9.000 450.00
TERMINAL ANCHORAGE SECTIONS EACH 14.000 41,300.00 MAILBOX POST EACH 9.000 450.00
14.000 41,300.00 9.000 450.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 109,659.50 0071 0071 3016.21 120.00 63.000 7,560.00
Current 109,659.50 CONCRETE CLASS 47B-3000 SIDEWALKS SY 63.000 7,560.00
In place 109,659.50 63.000 7,560.00
This Estimate 0.00 0.000 0.00
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Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  10.17.2015 Est Number: 0017 Pay Period End Date:  10.17.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0072 0072 3016.39 30.00 24.000 720.00 0081 0078 9034.00 3.65 720.000 2,628.00
DETECTABLE WARNING PANEL SF 24.000 720.00 PREPARATION OF INTERSECTIONS AND % 720.000 2,628.00
24.000 720.00 DRIVEWAYS 720.000 2,628.00
0.000 0.00 0.000 0.00
0073 0092 8022.15 1.60 200.000 320.00 0082 0079 9053.00 1.30  39,840.000 51,792.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 200.000 320.00 TACK COAT GAL 39,840.000 51,792.00
STATE MAINTENANCE PATCHING 558.400 893.44 37,450.000 48,685.00
0.000 0.00 0.000 0.00
0074 0073 8022.20 160  50,350.000 80,560.00 0083 0080 9111.00 5.00 300.000 1,500.00
HYDRATED LIME/WARM MIX ASPHALT EACH 50,350.000 80,560.00 WATER MGAL 300.000 1,500.00
50,837.790 81,340.46 0.000 0.00
0.000 0.00 0.000 0.00
0075 0093 9002.10 30.00 200.000 6,000.00 0084 0081 9170.00 92.00 1,180.030 108,562.76
ASPHALTIC CONCRETE FOR STATE TON 200.000 6,000.00 EARTH SHOULDER CONSTRUCTION STA 1,180.030 108,562.76
MAINTENANCE PATCHING, TYPE SPR 523.150 15,694.50 1,138.130 104,707.96
0.000 0.00 0.000 0.00
0076 0074 9005.75 30.00  50,150.000  1,504,500.00 0085 0082 9173.15 60.00 1,180.030 70,801.80
ASPHALTIC CONCRETE, TYPE SPR TON 50,150.000  1,504,500.00 TRENCHED WIDENING STA 1,180.030 70,801.80
50,252.760  1,507,582.80 1,180.060 70,803.60
0.000 0.00 0.000 0.00
0077 0075 9009.00 3.50 8,822.000 30,877.00 0086 0083 9179.23 315.00 598.000 188,370.00
PLACEMENT OF ASPHALTIC CONCRETE FOR sy 8,822.000 30,877.00 COLD MILLING, CLASS 3 STA 598.000 188,370.00
DRIVEWAYS AND INTERSECTIONS 8,822.000 30,877.00 599.065 188,705.48
0.000 0.00 0.000 0.00
0078 0076 9010.50 45.00 200.000 9,000.00 0087 0084 9179.33 2.05 2,014.000 4,128.70
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 9,000.00 COLD MILLING, CLASS 3 % 2,014.000 4,128.70
SPR
586.030 2637135 _ o 2,014.444 4,129.61
0.000 0.00 0.000 0.00
0079 0094 9020.95 660.00 6.800 4,488.00 0088 0085 9179.35 7.10 8,102.000 57,524.20
PERFORMANCE GRADED BINDER (64-34) FOR TON 6.800 4,488.00 COLD MILLING, CLASS 5 sy 8,102.000 57,524.20
STATE MAINTENANCE PATCHING 15.816 10,438.56 8,102.000 57,524.20
0.000 0.00 0.000 0.00
0080 0077 9021.13 660.00 1,711.900  1,129,854.00 0089 0086 9188.50 32.00 2,314.000 74,048.00
PERFORMANCE GRADED BINDER (64-34) TON 1,711.900  1,129,854.00 SURFACING UNDER GUARDRAIL % 2,314.000 74,048.00
1,328.576 876,860.16 2,047.333 65,514.66
0.000 0.00 0.000 0.00
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Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  10.17.2015 Est Number: 0017 Pay Period End Date:  10.17.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0090 0095 9300.37 1.00 340.000 340.00 0097 0097 0001.10 2.00 1,792.000 3,584.00
RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00 BARRICADE, TYPE IlI BDAY 1,792.000 3,584.00
MAINTENANCE PATCHING 1,446.910 1,446.91 2,642.000 5,284.00
0.000 0.00 70.000 140.00
0091 0087 9300.38 1.00 85,595.000 85,595.00 0098 0098 0001.75 1.00 980.000 980.00
RAP INCENTIVE PAYMENT EACH 85,595.000 85,595.00 TEMPORARY SIGN DAY EACH 980.000 980.00
130,319.490 130,319.49 1,333.000 1,333.00
0.000 0.00 0.000 0.00
0092 0088 9300.52 6,200.00 1.000 6,200.00 0099 0099 0001.90 0.50 26,537.000 13,268.50
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,200.00  SIGN DAY EACH 26,537.000 13,268.50
/D 1.000 6,200.00 14,126.000 7,063.00
0.000 0.00 532.000 266.00
0093 0089 L001.01 750.00 1.000 750.00 0100 0100 0003.10 300.00 150.000 45,000.00
SEEDING, TYPE A ACRE 1.000 750.00 FLAGGING DAY 150.000 45,000.00
1.000 750.00 152.500 45,750.00
0.000 0.00 0.000 0.00
0094 0090 L001.02 610.00 11.000 6,710.00 0101 0101 0003.20 400.00 70.000 28,000.00
SEEDING, TYPE B ACRE 11.000 6,710.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 70.000 28,000.00
26.500 16,165.00 67.000 26,800.00
0.000 0.00 0.000 0.00
0095 0091 L032.75 185.00 27.000 499500 0102 0103 0020.00 2.00 500.000 1,000.00
MULCH TON 27.000 4,995.00 TRAINING HOUR 500.000 1,000.00
56.575 10,466.38 1,101.500 2,203.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 3517,166.46 0103 0104 0030.00 3,000.00 1.000 3,000.00
Current 3,517,166.46 MOBILIZATION LS 1.000 3,000.00
In place 3,347,640.18 1.000 3,000.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0104 0105 9110.01 70.00 180.000 12,600.00
0096 0096 0001.08 0.50 16,100.000 8,050.00 RENTAL OF LOADER, FULLY OPERATED HOUR 180.000 12,600.00
BARRICADE, TYPE I BDAY 16,100.000 8,050.00 8.000 560.00
4,370.000 2,185.00 0.000 0.00
0.000 0.00 0105 0106 9110.02 80.00 50.000 4,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,000.00
OPERATED 10.500 840.00
0.000 0.00
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Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1045Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  10.17.2015 Est Number: 0017 Pay Period End Date:  10.17.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0106 0107 9110.03 70.00 180.000 12,600.00 0114 0115 L860.50 4,100.00 1.000 4,100.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 180.000 12,600.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 4,100.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.800 3,280.00
0.000 0.00 0.000 0.00
0107 0108 9110.07 75.00 180.000 13,500.00 GROUP 10 GENERAL ITEMS Contracted 181,732.50
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 180.000 13,500.00 Current 181,732.50
0.000 0.00 In place 102,809.00
0.000 0.00 This Estimate 676.00
0108 0109 9110.27 125.00 130.000 16,250.00 Totals for contract Contracted 4,351,044.52
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 130.000 16,250.00 Current 4,351,477.68
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 4,092,602.96
0.000 0.00 This Estimate 11,984.42
0109 0110 L022.75 3.00 1,500.000 4,500.00
TEMPORARY SILT CHECK LF 1,500.000 4,500.00
305.000 915.00
90.000 270.00
0110 0111 L022.90 3.00 1,500.000 4,500.00
TEMPORARY SILT FENCE LF 1,500.000 4,500.00
532.000 1,596.00
0.000 0.00
0111 0112 L022.92 3.00 500.000 1,500.00
TEMPORARY EARTH CHECK LF 500.000 1,500.00
0.000 0.00
0.000 0.00
0112 0113 L032.70 150.00 6.000 900.00
TEMPORARY MULCH TON 6.000 900.00
0.000 0.00
0.000 0.00
0113 0114 L860.24 400.00 11.000 4,400.00
STORM EVENT RESTORATION - INCENTIVE EACH 11.000 4,400.00
5.000 2,000.00
0.000 0.00
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Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  10.17.2015 Est Number: 0017 Pay Period End Date:  10.17.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
B]_o]_,oe \CLASS 47B-3000 CONCRETE FOR BOX CULVERT \ 4151.00 \REINFORCING STEEL FOR BOX CULVERT
Project 13045 000 Project 13045 000
Prpsl Line Nbr 0024 Proj Line Nbr Prpsl Line Nbr 0025 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P.Initial Payment 51.51 2,538.72 IN00165401 0005  S.P. Initial Payment 1,835.00 1,066.61 Cl 315726
na na
0005 S.P. Adjustment -5.28 -260.23 IN00165401 0005  S.P. Adjustment -482.76 -280.61 Cl 315726
na na
0006  S.P. Adjustment -9.50 -468.22 IN00165401 0006  S.P.Adjustment -898.68 -522.37 Cl 315726
na na
0007  S.P.Adjustment -4.67 -230.17 IN00165401 0007  S.P.Adjustment -453.56 -263.63 Cl 315726
na na
0008  S.P. Adjustment -25.03 -1,233.63 IN00165401 Total for stockpile nbr 1: 0.00 $0.00
na Stkpl Nbr 2
0009  S.P.Adjustment -7.03 -346.47 INO0165401 0007  S.P. Initial Payment 3,350.00 1,885.65 Cl 316539
na
Total for stockpile nbr 1: 0.00 $0.00 0007 S.P. Adjustment -453.56 -255.30 Cl 316539
Total for proposal line nbr 0024: 0.00 $0.00
Prpsl Line Nbr 0034 Proj Line Nbr 0008 S.P. Adjustment -2,519.20 -1,418.01 Cl 316539
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 0009  S.P. Adjustment -377.24 -212.34 Cl 316539
0005  S.P. Initial Payment 111.28 4,309.98 IN00165401
na Total for stockpile nbr 2: 0.00 $0.00
0005  S.P. Adjustment -80.53 -3,119.00 IN00165401 Stkpl Nbr 3
na 0007 S.P. Initial Payment 5,201.00 2,982.05 Cl 316946
0006  S.P. Adjustment -30.75 -1,190.98 IN00165401
na 0007  S.P. Adjustment -453.56 -260.05 Cl 316946
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0034: 0.00 $0.00 0008  S.P. Adjustment -2,519.20 -1,444.41 Cl 316946
Total for item code 4101.06: 0.00 $0.00
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Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  10.17.2015 Est Number: 0017 Pay Period End Date:  10.17.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
El151,00 \REINFORCING STEEL FOR BOX CULVERT \ 4151.00 \REINFORCING STEEL FOR BOX CULVERT
Project 13045 000 Project 13045 000
Prpsl Line Nbr 0025 Proj Line Nbr Prpsl Line Nbr 0041 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 1
0009  S.P. Adjustment -2,228.24 -1,277.59 Cl 316946 0006  S.P.Adjustment -2,474.40 -1,334.67 Cl 315726
na
Total for stockpile nbr 3: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0025: 0.00 $0.00 Total for proposal line nbr 0041: 0.00 $0.00
Prpsl Line Nbr 0035 Proj Line Nbr Prpsl Line Nbr 0047 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 10,311.00 5,771.79 Cl 315726 0007  S.P. Initial Payment 4,740.00 2,737.54 Cl1 316539
na
0005 S.P. Adjustment -7,123.00 -3,987.24 Cl 315726 0007  S.P. Adjustment -1,151.82 -665.22 Cl 316539
na
0006  S.P. Adjustment -3,188.00 -1,784.55 Cl 315726 0008  S.P. Adjustment -2,208.84 -1,275.69 Cl 316539
na
Total for stockpile nbr 1: 0.00 $0.00 0017  S.P. Closure -1,379.34 -796.63 Cl 316539
Total for proposal line nbr 0035: 0.00 $0.00
Prpsl Line Nbr 0041 Proj Line Nbr Total for stockpile nbr 1: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for proposal line nbr 0047: 0.00 $0.00
Stkpl Nbr 1 Prpsl Line Nbr 0053 Proj Line Nbr
0005 S.P. Initial Payment 5,155.00 2.780.56 Cl 315726 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0005  S.P. Adjustment -2,680.60 -1,445.89 Cl 315726 0007  S.P.Initial Payment 2,587.00 1,458.81 Cl 316539
na
0009 S.P. Adjustment -1,285.74 -725.03 Cl 316539
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Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  10.17.2015 Est Number: 0017 Pay Period End Date:  10.17.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
H151,00 \REINFORCING STEEL FOR BOX CULVERT \ 4360.36 \36" METAL FLARED-END SECTION
Project 13045 000 Project 13045 000
Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0028 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010  S.P. Adjustment -1,301.26 -733.78 Cl 316539 0006  S.P. Initial Payment 4.00 1,416.94 IN00168904
36" Metal Flared End Section
Total for stockpile nbr 1: 0.00 $0.00 0008  S.P. Adjustment -1.00 -354.24 IN00168904
Total for proposal line nbr 0053: 0.00 $0.00 36" Metal Flared End Section
Prpsl Line Nbr 0059 Proj Line Nbr 0010  S.P. Adjustment -3.00 -1,062.70 IN00168904
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 36" Metal Flared End Section
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 't " b $
Total for proposal line nbr 0028: 0.00 0.00
0007  S.P. Initial Payment 1,820.00 985.89 Cl 316539 prop
Total for item code 4360.36: 0.00 $0.00
0010  S.P. Adjustment -1,820.00 -985.89 Cl 316539 Item Cd  Item Desc |
7015.00 \CABLE GUARDRAIL
Total for stockpile nbr 1: 0.00 $0.00 Project ~ 13045 000
Stkpl Nbr 2 Prpsl Line Nbr 0062 Proj Line Nbr
0007  S.P. Initial Payment 2,962.00 1,604.52 Cl1 316946 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
.P. Adj - . -1,588.81 Cl 316946 .
0010  S.P. Adjustment 2,933.00 0002  S.P. Initial Payment 3.074.00 35,812.10 9555G
na
S.P. Adjust t -29.00 -15.71 Cl 316946 )
0011 justmen 0015  S.P.Adjustment -3,074.00 -35,812.10 9555G
na
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total f I i br 0059: 0.00 0.00 .
otal for proposatiine hbr ¥ Total for proposal line nbr 0062: 0.00 $0.00
Total for item code 4151.00: 0.00 $0.00

Total for item code 7015.00: 0.00 $0.00
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Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1045Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  10.17.2015 Est Number: 0017 Pay Period End Date:  10.17.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7023.00 \TERMINAL ANCHORAGE SECTIONS \ 8010.03 \CRUSHED ROCK FOR BASE COURSE
Project 13045 000 Project 13045 000
Prpsl Line Nbr 0063 Proj Line Nbr Prpsl Line Nbr 0036 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009 S.P. Initial Payment 14.00 30,100.00 9688G 0005 S.P. Initial Payment 25.24 637.07 IN00165401
Terminal Anchorage Sections Filter Fabric under Crushed Rock Base Course
0015 S.P. Adjustment -14.00 -30,100.00 9688G 0005 S.P. Adjustment -25.24 -637.07 IN00165401
Terminal Anchorage Sections Filter Fabric under Crushed Rock Base Course
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0063: 0.00 $0.00 Total for proposal line nbr 0036: 0.00 $0.00
Total for item code 7023.00: 0.00 $0.00 Total for item code 8010.03: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |ltem Desc
8010.03 | CRUSHED ROCK FOR BASE COURSE | P300.36 = 36" CULVERT PIPE, TYPE 3,4 OR 5
Project 13045 000 Project 13045 000
Prpsl Line Nbr 0029 Proj Line Nbr Prpsl Line Nbr 0030 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 20.33 513.13 IN00165401 0006  S.P. Initial Payment 41.50 1,540.80 IN00168904
Filter Fabric under Crushed Rock Base Course 36" Culvert Pipe Type 3,4,5
0005  S.P. Adjustment -4.04 -101.97 IN00165401 0010  S.P. Adjustment -12.00 -445.53 IN00168904
Filter Fabric under Crushed Rock Base Course 36" Culvert Pipe Type 3,4,5
0006  S.P. Adjustment -3.73 -94.15 IN00165401 0011  S.P.Adjustment -29.50 -1,095.27 IN00168904
Filter Fabric under Crushed Rock Base Course 36" Culvert Pipe Type 3,4,5
0008  S.P. Adjustment -12.40 -312.98 IN00165401 Total for stockpile nbr 1: 0.00 $0.00
Filter Fabric under Crushed Rock Base Course Total for proposal line nbr 0030: 0.00 $0.00
0009  S.P.Adjustment -0.16 -4.03 IN00165401 Total for item code P300.36: 0.00 $0.00
Filter Fabric under Crushed Rock Base Course Total remaining for contract: $0.00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0029: 0.00 $0.00






